

Team Work Allocation - E-Commerce Web Application (MVP)

Recommended Team Work Allocation

Module	Team	Effort
User Authentication & Core Setup	Member 1	33%
Product & Admin Management	Member 2	33%
Shopping Cart & Checkout	Member 3	34%

Member 1

Frontend: Home, Login, Register, Dashboard, Navbar, Logout

Backend: Register/Login APIs, JWT, Password hashing, Protected routes

Database: Users

Testing: Auth

Docs: Auth API & User Flow

Member 2

Frontend: Product list/details/search/filter, Admin page

Backend: Product CRUD/Search APIs

Database: Products, Categories

Testing: CRUD

Docs: Product API & ERD

Member 3

Frontend: Cart, Checkout, Order Confirmation

Backend: Cart & Order APIs

Database: Cart, Orders, Order Items

Testing: Cart/Checkout

Docs: Order Flow

Shared Responsibilities

Task	Lead	Support
GitHub Repository Setup	Member 1	All
Project Structure	Member 1	All
Database Review	Member 2	All
API Integration	All	All
UI Consistency	Member 2	All
Deployment (Frontend & Backend)	Member 3	All
Final Testing	All	All
README	Member 1	All
Bug Log	Member 3	All
Wireframes	Member 2	All
Final Report	All	All
Presentation Slides	All	All

5-Day Schedule

Day	Member 1	Member 2	Member 3
Day 1	Project setup, Authentication design	Product database & wireframes	Cart database & checkout design
Day 2	User APIs + JWT	Product APIs + Admin CRUD	Cart & Order APIs
Day 3	Login/Register UI	Product UI	Cart & Checkout UI
Day 4	Integration & Authentication testing	Product integration	Cart integration & Deployment
Day 5	Bug fixes, README	Documentation & ER Diagram	Deployment, Presentation, Final Testing

Git Branch Strategy

To minimize merge conflicts:

- **Member 1:** feature/authentication
- **Member 2:** feature/products
- **Member 3:** feature/cart-checkout
- **Main branch:** main
- Create pull requests and perform code reviews before merging into **main**.